

# Smartphone application on market places

## Milestone 36

Dissemination level

**Public**

### LEAD CONTRACTOR

Ecoreach snc

### AUTHORS

Marianna Mea (Ecoreach)

### SUBMISSION DATE

1 | November | 2015



# Contents

1. DEVOTES Applications for Smartphones and Tablets	3
1.1. Introduction .....	3
1.2. State of work .....	3
1.3. Changes on the workplan .....	3

# 1. DEVOTES Applications for Smartphones and Tablets

## 1.1. Introduction

As part of the Task 7.2.6, Ecoreach is developing two applications for smart-phones and tablets. DEVOTES outputs will be transformed into user-friendly applications for mobile devices like smart-phones and tablets (under iOS and Android environments), among others. An electronic version of the project book (Task 7.2.4) and a prototypal interactive manual illustrating biodiversity monitoring techniques will be developed and made available (open access) on online stores including e.g., Apple iTunes and App Store, Windows Mobile Apps, Android Market.

## 1.2. State of work

In 2015, the Steering Committee of DEVOTES decided to create the project book (part of the Task 7.2.4) from a Frontiers special issue (which will include at least a paper for each DEVOTES WP), summarizing the main findings of each WP and writing a final chapter providing a complete overview of the project. The pdf version of the book will be downloadable in open access from the Frontiers website and an electronic version will be made available as one of the two apps part of Task 7.2.6. The second app will be composed by an interactive ebook for the general public, including key questions and findings from all WPs, illustrations from the panels on the Importance of Marine Monitoring (see Milestone 31 and <http://www.devotes-project.eu/panels-advanced-marine-monitoring>) and from the 2016 Calendar on MSFD that DEVOTES is producing in collaboration with the COCONET project (that will be finalized by the end of 2015).

## 1.3. Changes on the work plan

The delivery of these two apps has been moved forward to Month 46 based on the timing of the publication of the book (Task 7.2.4).

Additionally, Ecoreach decided to hire a dedicated person for their development instead of subcontracting this work. This person has been already identified and started working also on the apps that are going to be developed in WP4 (Task 4.4.1). The EU Officer has already approved this change and the subcontracting budget has been re-allocated, under the supervision of the Management Team from AZTI.